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! = required field O Moved To EAS 

TDD Name: unimatic Manufacturing 
Corporation Site 
Removal Assessment 

i Purpose: incremental Funding, Set/Revise 
Expenditure Limit 

I Priority: High 
Overtime: Yes 

I Funding Category: CERCLA\Removal 

i Period: option Period 2 

! Start Date: 07/23/2012 
I Completion Date: 06/30/2013 

Invoice Unit: 

i Project/site Name: Unimatic Manufacturing 
Corporation Site 

Project Address: 25 SherWOOd Lane 
County: Essex 

city, sate: Fairfield, New Jersey 
ZP: 07004 

ISSIp: A21U 
CERCUS: NJD002164796 

Operable Unit: 

Authorized TDD Ceiling: 

R* 

GdGg 
ex 

tDD #: TO-0027-Q063 
Amendment#:A 

Contract EP-W-06-072 

Activity: 

Work Area Code: 

Activity Code: 

EMERGENCY CODE: • KAT • RIT 
FPN: 

Performance Based: Ho 

Cost/Fee LOE (Hours) 
Previous Action(s): 

This Action: 
$0.00 
$0.00 

150.0 
700.0 

New Total: $0.00 

Specific Elements 

Description of Work: 

850.0 

This TDD is amended to add an additional 700 hours to allow RST to continue working on 
tasks assigned in the original SOW. 

Accounting and Appropriation Information 

Line DON IFMS Budget 
/FY 

Approp. 
Code 

Budget Org 
Code 

Program 
Element 

Object 
Class 

Site Project CostOrg 
Code 

Amount 

$0.00 

Previous: 
This Action: 

$0.00 
$0.00 

Funding Category 
CERCLA\Removal 

339628 

II 



Work Assignment Manager Section , _ 
I - Signed by Terri Lewis/DCAJSEPAAJS on 09/25/2012 07:05:14 AM, according to Richard A Craig/rfw 
Work Assignment Manager: Rosoff Dates 09/19/2012 
Phone #: 
Project Officer Section - Signed by terri Lewis/DCAJSEPAAJS on 09/25/2012 07:05:14 AM, according to Richard 
Project Officer: Akhil Verma Date: 09/19/2012 
Contracting Officer Section - Signed bv Terri Lewis/DCAJSEPAAJS on 09/25/2012 07:05:14 AM. according to Rlc 
Contracting Officer Anthony Tap Date: 09/24/2012 
Contractor Section - Signed bv Richard A Craio/rfw-start/its on 09/25/2012 07:37:16 PM. according to" 
Contractor Contact: Richard A Craig Date: 09/25/2012 

v 




